
Knik River Public Use Area 
Public Participation Schedule 

 
 
Pre-planning phase (September – October1): 

• Develop website  
o Provide up to date information to public regarding the planning process 
o Includes website to start accepting comments 
o Provides and avenue to highlight Department activities and provide information to the 

public regarding the Knik River PUA 
• Develop email list including stakeholders and public 
• Initiate public contacts through site visits and requests to attend organization meetings 
• Identify issues and gather resource and recreational use information that will help address 

issues 
 
Public Scoping Phase and Resource Analysis Phase (October to January 7/2007): 

• Prepare environmental and recreation use analyses. 
• Develop media release announcing start of planning process. 
• Develop newsletter to distribute on website and by mail 
• Hold public information meeting in Butte area to inform public of planning process and plan 

scope on Nov 6, 2006. 
• Establish means for accepting public comments. 

o Establish public Website; accepts comments until close of public scoping period  
• Conduct preliminary public scoping meetings in Anchorage and the Valley  

o Written comments accepted 
o Public Comments accepted at scoping meetings 

• Conduct stakeholder group outreach meetings, as requested.  
o Written comments accepted. 
o Public comments accepted.  

• Summarize results of General Public and Special Interest Meetings 
 
Plan Development Phase (January to July): 

• Conclude ongoing recreational and environmental research; gather additional information if 
necessary 

• Prepare and distribute newsletter; indicate results of previous scoping process. 
• Conduct Public Meetings in Anchorage and Valley to present results of scoping and natural 

resource and recreational data.  Present range of possible solution strategies, if appropriate. 
• Conduct stakeholder group meetings, if appropriate, to further refine initial management 

solutions. 
• Prepare Public Review Draft 
• Print and distribute Public Review Draft  

 
 
 
 
                                                 
1 Dates are not specific and are subject to change 
 

Page 1 of 2 



Plan Review Phase (August to October): 
• Public reviews and comments on the Public Review Draft.  
• Hold public meetings for comments in Anchorage and Valley  
• Comments also accepted via email, mail, fax, or meetings 
• End of public review and written comment period for Public Review Draft  

 
Final Plan Phase (October January): 

• Comments on Public Review Draft reviewed and summarized  
• Make necessary changes to the Public Review Draft and develop “Intent to Adopt”  version of 

the plan for public review and written comment  
• Release Intent to Adopt along with newsletter for written comment period  
• End of public review and written comment period on Intent to Adopt  
• Review and summarize comments on Intent to Adopt and make necessary changes  
• Final Plan adopted by Commissioner  

o 20 day public adoption reconsideration period 
 
Regulations Development Phase (January to May): 

• Draft regulations to implement plan  
o Public notice of regulations and written comment period 

• Regulations adopted, begin implementation of the plan  
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